
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

W9128F-04-D-0029

VB I-70 Superfund Site

2027816

Time Period: 11SEP04 17SEP04 Report # '' 014

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

93

26,062.25

Date of Last Accident:

Hours Worked w/o Accident:

8/12/04

8350.00

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies:
Comments/Issues:

None.
None.

Project Schedule Report

Task

Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

16JUN04
31OCT05
01DEC04

16JUN04

Finished

30DEC04
15MAR05
15JAN05

15MAR05

DUR
Current

Start

16JUN04*

16JUN04*

Finished

15DEC04

15MAR05

DUR
%

Complete

60
20
0

35
* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Full site operations resumed Tuesday, September 4, 2004.
Property owners were contacted and completion appointments were
Seven properties remediated to backfill this week.
Eight completion appointments completed.
Digital copies of property files were created and property completion

Upcoming Project Activities

• Eight properties scheduled for remediation next week.

scheduled,

packets composed.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
109

467,736

To Date
116

496,681*

; ;
 :. '." Comment \

*Approximate totals
Project Photos

Additional Comments/Observations
a None

Signed: Wichette Smith Date:
17SEP04

Confidential Page 2 of 2 12/23/2004


